
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/08/2015

ESTIMATE SUMMARY 15:02:52

CONTID: C18159R        ESTIMATE NO: 0012 PROG 2005

PCN: 18159R-BID   COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 EAGLE VAIL BRIDGES (F-11-AC & F-11-AB) PERCENT TIME:

PROJECT NO: FBR0702-311                   

I-70 EAGLE VAIL BRIDGES (F-11-AC & F-11-AB)

NAME OF ROAD: 070A

PROJECT COUNTIES: EAGLE

CONTRACTOR:

STRUCTURES, INC. PAY PERIOD ENDING 09/30/2015 DATE TIME STARTED 08/11/2014

4 INVERNESS COURT E, SUITE 250 DATE LET 05/29/2014 DATE WORK BEGAN 08/18/2014

 DATE AWARDED 06/24/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/17/2014 DATE ACCEPTED

ENGLEWOOD CO 80112     (303)770-7878 DATE NOTICE TO PROCEED 08/11/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 8,547,832.34 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 8,129,892.98 NON-PARTICIPATING 289,587.37

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

62.75

FIXED COMPLETION DATE

FIXED COMPLETION DATE

59.89%

3,428,254.87

289,587.37

289,587.37

289,587.37

$

$

$

$

0.00

5,119,577.47

5,119,577.47

17,125.00

5,136,702.47

-121,948.39

0.00

5,014,754.08

0.00

AMOUNT DUE 5,014,754.08 289,587.37

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 289,587.37

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

416.0 TIME ALLOW: 6/3/2016 ??:??:??

ORIG TIME ALLOW: 6/3/2016 ??:??:??
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PCN: 18159R-BID   ESTIMATE RUN 10/08/2015

PROJECT: FBR0702-311                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:02:52

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0005 Clearing and Grubbing 2.800

0.000

201-00001  
 

10,298.402.800

0.00

4.000

ACRE

3,678.00000

0010 Removal of Slope and Ditch Paving 149.000

0.000

202-00026  
 

2,831.00149.000

0.00

149.000

SY  

19.00000

0015 Removal of Asphalt Mat 2,045.000

0.000

202-00220  
 

22,495.002,045.000

0.00

2,045.000

SY  

11.00000

0020 *Removal of Asphalt Mat (Planing) 2,007.000

0.000

202-00240  
 

16,296.842,007.000

0.00

3,974.000

SY  

8.12000

0025 *Removal of Pavement Marking 17,576.000

367.000

202-00250  
 

34,091.7017,943.000

697.30

30,000.000

SF  

1.90000

0030 *Removal of Fence 0.000

0.000

202-01000  
 

0.000.000

0.00

78.000

LF  

4.00000

0035 *Removal of Guardrail Type 3 484.000

0.000

202-01130  
 

1,694.00484.000

0.00

707.000

LF  

3.50000

0040 *Removal of Guardrail Thrie Beam 76.000

0.000

202-01135  
 

836.0076.000

0.00

152.000

LF  

11.00000

0045 *Removal of End Anchorage 4.000

0.000

202-01300  
 

816.004.000

0.00

5.000

EACH

204.00000

0050 *Embankment Material (Complete In Place) 4,970.000

0.000

203-00060  
 

318,080.004,970.000

0.00

6,434.000

CY  

64.00000

0055 Backhoe 13.000

0.000

203-01510  
 

1,989.0013.000

0.00

40.000

HOUR

153.00000
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PCN: 18159R-BID   ESTIMATE RUN 10/08/2015

PROJECT: FBR0702-311                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:02:52

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0060 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

40.000

HOUR

180.00000

0065 Combination Loader 9.000

0.000

203-01594  
 

1,377.009.000

0.00

40.000

HOUR

153.00000

0070 *Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

10.000

HOUR

336.00000

0075 *Erosion Log (12 Inch) 2,295.000

21.000

208-00002  
 

10,422.002,316.000

94.50

3,500.000

LF  

4.50000

0080 Concrete Washout Structure 2.000

0.000

208-00045  
 

2,204.002.000

0.00

2.000

EACH

1,102.00000

0085 Vehicle Tracking Pad 4.000

0.000

208-00070  
 

6,780.004.000

0.00

4.000

EACH

1,695.00000

0090 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

40.000

HOUR

41.00000

0095 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

15.000

HOUR

99.00000

0100 *Sweeping (Sediment Removal) 28.500

0.000

208-00106  
 

3,078.0028.500

0.00

60.000

HOUR

108.00000

0105 *Erosion Control Supervisor 233.000

40.000

208-00206  
 

28,938.00273.000

4,240.00

350.000

DAY 

106.00000

0110 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

4.000

EACH

127.00000
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PCN: 18159R-BID   ESTIMATE RUN 10/08/2015

PROJECT: FBR0702-311                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:02:52

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0115 *Reset Guardrail Type 3 0.000

0.000

210-01130  
 

0.000.000

0.00

0.000

LF  

13.00000

0120 *Reset End Anchorage 0.000

0.000

210-01200  
 

0.000.000

0.00

0.000

EACH

802.00000

0125 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

6.800

ACRE

1,018.00000

0130 *Seeding (Temporary) 1.380

0.000

212-00009  
 

1,023.961.380

0.00

1.500

ACRE

742.00000

0135 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

6.800

ACRE

1,860.00000

0140 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

6.800

ACRE

912.00000

0145 *Spray-on Mulch Blanket 2.160

0.000

213-00012  
 

6,788.882.160

0.00

5.000

ACRE

3,143.00000

0150 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

1,360.000

LB  

3.25000

0155 *Soil Retention Blanket (Straw-Coconut) 
(Photodegradable Cla 

0.000

0.000

216-00101  
 

0.000.000

0.00

2,820.000

SY  

2.30000

0160 Aggregate Base Course (Class 6) 679.530

0.000

304-06000  
 

29,219.79679.530

0.00

1,000.000

TON 

43.00000

0165 Reconditioning 0.000

0.000

306-01000  
 

0.000.000

0.00

1,500.000

SY  

3.50000
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PCN: 18159R-BID   ESTIMATE RUN 10/08/2015

PROJECT: FBR0702-311                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:02:52

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0170 *Hot Mix Asphalt (Patching) (Asphalt) 10.000

0.000

403-00721  
 

2,100.0010.000

0.00

20.000

SY  

210.00000

0175 *Hot Mix Asphalt (Grading SX) (75) 938.570

193.530

403-34701  
 

120,002.601,132.100

20,514.18

1,272.000

TON 

106.00000

0180 *Asphalt Cement Performance Grade (PG 58-28) 49.180

10.160

411-03352  
 

33,171.0659.340

5,679.44

70.000

TON 

559.00000

0185 *Emulsified Asphalt (Slow-Setting) 722.000

98.000

411-10255  
 

5,945.00820.000

710.50

820.000

GAL 

7.25000

0190 *Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

0.000.000

0.00

1.000

CY  

519.00000

0195 *Bituminous Slope and Ditch Paving (Asphalt) 0.000

0.000

507-00400  
 

0.000.000

0.00

13.000

TON 

327.00000

0200 18 Inch Corrugated Steel Pipe 0.000

0.000

603-10180  
 

0.000.000

0.00

125.000

LF  

67.00000

0205 Inlet Type C (5 Foot) 0.000

0.000

604-00305  
 

0.000.000

0.00

1.000

EACH

4,218.00000

0210 Manhole Slab Base (10 Foot) 1.000

0.000

604-30010  
 

4,161.001.000

0.00

1.000

EACH

4,161.00000

0215 *Guardrail Type 3 (6-3 Post Spacing) 1,075.000

0.000

606-00301  
 

26,875.001,075.000

0.00

1,201.000

LF  

25.00000

0220 *End Anchorage Type 3D 2.000

0.000

606-01340  
 

1,714.002.000

0.00

2.000

EACH

857.00000
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PCN: 18159R-BID   ESTIMATE RUN 10/08/2015

PROJECT: FBR0702-311                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:02:52

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0225 *Transition Type 3G 4.000

0.000

606-01370  
 

5,032.004.000

0.00

8.000

EACH

1,258.00000

0230 *End Anchorage (Nonflared) 1.000

0.000

606-02003  
 

2,120.001.000

0.00

1.000

EACH

2,120.00000

0235 *End Anchorage (Flared) 4.000

0.000

606-02005  
 

7,252.004.000

0.00

4.000

EACH

1,813.00000

0240 *End Post 0.000

0.000

607-00005  
 

0.000.000

0.00

1.000

EACH

318.00000

0245 *Corner and Line Brace Post 0.000

0.000

607-00010  
 

0.000.000

0.00

1.000

EACH

348.00000

0250 *Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

0.000.000

0.00

78.000

LF  

10.00000

0255 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

300.000

LF  

13.00000

0260 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

52.000

EACH

49.00000

0265 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

21.000

EACH

52.00000

0270 *Delineator (Type III) (Barrier) 0.000

0.000

612-00023  
 

0.000.000

0.00

128.000

EACH

31.50000

0275 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

18.000

SF  

33.60000
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PCN: 18159R-BID   ESTIMATE RUN 10/08/2015

PROJECT: FBR0702-311                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:02:52

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0280 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

64.000

SF  

16.50000

0285 Steel Sign Support (2-Inch Round)(Post & Socket) 0.000

0.000

614-01502  
 

0.000.000

0.00

19.000

LF  

65.50000

0290 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

0.000.000

0.00

6.000

EACH

312.00000

0295 Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

2,550.000

LF  

2.00000

0300 *Detour Pavement 6,500.000

0.000

621-00450  
 

565,500.006,500.000

0.00

7,222.000

SY  

87.00000

0305 Detour Drainage Pipe (Class 0) 170.000

0.000

624-20300  
 

11,560.00170.000

0.00

206.000

LF  

68.00000

0310 *Construction Surveying 0.840

0.000

625-00000  
 

75,684.000.840

0.00

1.000

L S 

90,100.00000

0315 *Mobilization 0.910

0.000

626-00000  
 

732,553.640.910

0.00

1.000

L S 

805,004.00000

0320 *Public Information Services 0.600

0.100

626-01000  
 

15,820.000.700

2,260.00

1.000

L S 

22,600.00000

0325 *Epoxy Pavement Marking 72.000

0.000

627-00005  
 

5,616.0072.000

0.00

198.000

GAL 

78.00000

0330 *Pavement Marking Paint (Waterborne) 234.000

57.000

627-00011  
 

19,206.00291.000

3,762.00

300.000

GAL 

66.00000
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PCN: 18159R-BID   ESTIMATE RUN 10/08/2015

PROJECT: FBR0702-311                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:02:52

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0335 *Flagging 2,166.500

116.250

630-00000  
 

75,330.752,282.750

3,836.25

4,000.000

HOUR

33.00000

0340 *Traffic Control Inspection 101.000

11.000

630-00007  
 

29,456.00112.000

2,893.00

112.000

DAY 

263.00000

0345 *Traffic Control Management 232.000

17.000

630-00012  
 

157,368.00249.000

10,744.00

400.000

DAY 

632.00000

0350 *Uniformed Traffic Control Coordination 0.000

0.000

630-00015  
 

0.000.000

0.00

40.000

HOUR

80.00000

0355 *Rolling Roadblock 3.750

0.000

630-00028  
 

236.253.750

0.00

50.000

HOUR

63.00000

0360 *Flashing Beacon (Portable) 10.500

0.000

630-80001  
 

430.5010.500

0.00

21.000

EACH

41.00000

0365 *Barricade (Type 3 M-A) (Temporary) 2.000

0.000

630-80335  
 

662.002.000

0.00

12.000

EACH

331.00000

0370 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000.000

0.00

2.000

EACH

225.00000

0375 *Construction Traffic Sign (Panel Size A) 17.500

0.000

630-80341  
 

787.5017.500

0.00

36.000

EACH

45.00000

0380 *Construction Traffic Sign (Panel Size B) 50.500

0.000

630-80342  
 

2,272.5050.500

0.00

101.000

EACH

45.00000

0385 *Construction Traffic Sign (Panel Size C) 6.500

0.500

630-80343  
 

434.007.000

31.00

14.000

EACH

62.00000
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PCN: 18159R-BID   ESTIMATE RUN 10/08/2015

PROJECT: FBR0702-311                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:02:52

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0390 *Construction Traffic Sign (Special) 27.500

21.000

630-80344  
 

776.0048.500

336.00

97.000

SF  

16.00000

0395 *Vertical Panel 0.000

0.000

630-80350  
 

0.000.000

0.00

50.000

EACH

23.00000

0400 *Portable Message Sign Panel 1.500

0.000

630-80355  
 

9,375.001.500

0.00

4.000

EACH

6,250.00000

0405 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.000

0.000

630-80358  
 

6,328.002.000

0.00

4.000

EACH

3,164.00000

0410 *Drum Channelizing Device 141.500

0.000

630-80360  
 

1,839.50141.500

0.00

283.000

EACH

13.00000

0415 *Portable Traffic Speed Monitor 1.000

0.000

630-80367  
 

3,164.001.000

0.00

2.000

EACH

3,164.00000

0420 Concrete Barrier (Temporary) 1,562.000

0.000

630-80370  
 

99,968.001,562.000

0.00

3,124.000

LF  

64.00000

0425 *Traffic Cone 25.000

0.000

630-80380  
 

175.0025.000

0.00

100.000

EACH

7.00000

0430 Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

0.500

0.000

630-85006  
 

752.000.500

0.00

6.000

EACH

1,504.00000

0435 Night Work Lighting 0.600

0.200

632-00000  
 

47,656.000.800

11,914.00

1.000

L S 

59,570.00000

0440 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

200,000.000

F A 

1.00000
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PCN: 18159R-BID   ESTIMATE RUN 10/08/2015

PROJECT: FBR0702-311                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:02:52

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0445 F/A Partnering 1,300.000

0.000

700-70011  
 

1,300.001,300.000

0.00

6,500.000

F A 

1.00000

0450 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

15,000.000

F A 

1.00000

0455 F/A Fuel Cost Adjustment -1,993.400

-1,394.470

700-70016  
 

-3,387.87-3,387.870

-1,394.47

-1,875.650

F A 

1.00000

0460 F/A Asphalt Cement Cost Adjustment -3,821.630

0.000

700-70019  
 

-3,821.63-3,821.630

0.00

-3,821.630

F A 

1.00000

0465 F/A On-The-Job Trainee Deleted per CMO # 7 0.000

0.000

700-70021  
 

0.000.000

0.00

0.000

HOUR

1.00000

0470 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0475 F/A Railroad Flagging 0.000

0.000

700-70042  
 

0.000.000

0.00

0.000

F A 

1.00000

0480 F/A Erosion Control -4,375.000

0.000

700-70380  
 

-4,375.00-4,375.000

0.00

5,000.000

F A 

1.00000

0485 F/A Hazardous Waste Disposal PAINT DISPOSAL 0.000

0.000

700-70587  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0985 Added Item (Dollar)/ DRB Standing Committee Added per 
MCR/CMO #2

9,450.000

3,275.000

900-00006  
 

12,725.0012,725.000

3,275.00

18,000.000

DOL 

1.00000

0990 Mobile Attenuator Added per CMO / MCR #3 6.000

0.000

630-85041  
 

3,000.006.000

0.00

240.000

DAY 

500.00000
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PCN: 18159R-BID   ESTIMATE RUN 10/08/2015

PROJECT: FBR0702-311                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:02:52

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0995 Aggregate Bag Added per MCR / CMO #5 98.000

0.000

208-00035  
 

588.0098.000

0.00

100.000

LF  

6.00000

1000 Fence (Plastic) Added per MCR / CMO # 6 80.000

48.000

607-11525  
 

505.60128.000

189.60

500.000

LF  

3.95000

1005 F/A On-The-Job Trainee Added per CMO # 7 408.000

546.000

700-70021  
 

1,908.00954.000

1,092.00

1,600.000

HOUR

2.00000

1010 Added Item (Dollar)/ Overweight Load Price Reduction 
Added per CMO #8

-140.000

0.000

900-00006  
 

-140.00-140.000

0.00

-140.000

DOL 

1.00000

1015 F/A Change Order is for the installation of Glare 
Screen (Temp).

30,501.360

0.000

700-70034  
 

30,501.3630,501.360

0.00

50,000.000

F A 

1.00000

CAT 2,609,386.3370,874.303,804,990.40CURRENT AMT0200 $ $ $

CAT NO0300 0300 F-11-AB Structure 

0495 Removal of Slope and Ditch Paving 984.000

0.000

202-00026  
 

18,696.00984.000

0.00

984.000

SY  

19.00000

0500 Removal of Riprap 122.000

0.000

202-00027  
 

15,128.00122.000

0.00

122.000

SY  

124.00000

0505 *Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

2,791.000

SY  

12.00000

0510 *Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

10.000

LF  

44.50000

0515 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

100.000

SY  

225.00000
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PCN: 18159R-BID   ESTIMATE RUN 10/08/2015

PROJECT: FBR0702-311                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:02:52

CUMULATIVE
AMOUNT

CAT NO0300 0300 F-11-AB Structure 

0520 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

10.000

SY  

268.00000

0525 Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

137.000

LF  

219.00000

0530 *Removal of Fence 0.000

0.000

202-01000  
 

0.000.000

0.00

359.000

LF  

4.00000

0535 Sandblasting Reinforcing Steel 0.000

0.000

202-05100  
 

0.000.000

0.00

100.000

SY  

8.00000

0540 *Removal and Disposal of Paint 0.650

0.000

202-05300  
 

123,402.500.650

0.00

1.000

L S 

189,850.00000

0545 *Embankment Material (Complete In Place) 70.000

75.000

203-00060  
 

9,280.00145.000

4,800.00

377.000

CY  

64.00000

0550 Structure Excavation 416.000

0.000

206-00000  
 

10,400.00416.000

0.00

416.000

CY  

25.00000

0555 Structure Backfill (Flow-Fill) 0.000

10.600

206-00065  
 

2,162.4010.600

2,162.40

28.000

CY  

204.00000

0560 Water Control 1.000

0.000

208-00400  
 

61,464.001.000

0.00

1.000

L S 

61,464.00000

0565 *Modify Structure (Special) 0.000

0.000

210-04027  
 

0.000.000

0.00

10.000

EACH

443.00000

0570 *Wildlife Biologist 2.500

1.750

240-00000  
 

365.504.250

150.50

4.250

HOUR

86.00000
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PCN: 18159R-BID   ESTIMATE RUN 10/08/2015

PROJECT: FBR0702-311                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:02:52

CUMULATIVE
AMOUNT

CAT NO0300 0300 F-11-AB Structure 

0575 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

261.00000

0580 Netting 3,667.000

0.000

240-00020  
 

25,669.003,667.000

0.00

3,667.000

SY  

7.00000

0585 *Environmental Health and Safety Management 0.600

0.000

250-00010  
 

2,732.400.600

0.00

1.000

L S 

4,554.00000

0590 *Monitoring Technician 175.000

0.000

250-00050  
 

14,525.00175.000

0.00

300.000

HOUR

83.00000

0595 *Health and Safety Officer 81.750

25.000

250-00110  
 

9,927.75106.750

2,325.00

106.750

HOUR

93.00000

0600 *Material Sampling and Delivery 3.000

0.000

250-00120  
 

696.003.000

0.00

3.000

EACH

232.00000

0605 *Hazardous Waste Disposal 0.000

0.000

250-00220  
 

0.000.000

0.00

1.000

CY  

906.00000

0610 *Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

0.000.000

0.00

461.000

TON 

106.00000

0615 *Asphalt Cement Performance Grade (PG 58-28) 0.000

0.000

411-03352  
 

0.000.000

0.00

26.000

TON 

559.00000

0620 *Micropile (6 Inch) 3,065.000

0.000

503-01060  
 

588,480.003,065.000

0.00

3,065.000

LF  

192.00000

0625 Riprap (Special) 853.000

0.000

506-00010  
 

139,039.00853.000

0.00

853.000

CY  

163.00000



CONTID: C18159R        COLORADO DEPARTMENT OF TRANSPORTATION Page 14

PCN: 18159R-BID   ESTIMATE RUN 10/08/2015

PROJECT: FBR0702-311                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:02:52

CUMULATIVE
AMOUNT

CAT NO0300 0300 F-11-AB Structure 

0630 *Concrete Slope and Ditch Paving (Reinforced) 0.000

10.100

507-00100  
 

5,241.9010.100

5,241.90

208.000

CY  

519.00000

0635 Temporary Bridge Deck 0.000

0.000

509-08120  
 

0.000.000

0.00

479.000

SF  

112.00000

0640 *Retrofit/Repair Type I 0.000

70.000

509-08201  
 

125,720.0070.000

125,720.00

250.000

EACH

1,796.00000

0645 *Retrofit/Repair Type II 0.000

0.000

509-08202  
 

0.000.000

0.00

0.000

EACH

1,462.00000

0650 *Retrofit/Repair Type III 0.000

0.000

509-08203  
 

0.000.000

0.00

220.000

EACH

1,075.00000

0655 *Paint Existing Structure 0.000

0.000

509-90001  
 

0.000.000

0.00

1.000

EACH

106,014.00000

0660 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

2,791.000

SY  

13.25000

0665 *Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

594.000

SY  

12.50000

0670 Concrete Sealer (Calcium Nitrite) 0.000

0.000

515-00410  
 

0.000.000

0.00

66.000

SY  

31.00000

0675 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

137.000

LF  

263.00000

0675 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-4 INCH) 137.000

0.000

17,125.00137.000

0.00LF  

125.00000
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PCN: 18159R-BID   ESTIMATE RUN 10/08/2015

PROJECT: FBR0702-311                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:02:52

CUMULATIVE
AMOUNT

CAT NO0300 0300 F-11-AB Structure 

0680 Polyester Concrete End Dam 0.000

0.000

518-02030  
 

0.000.000

0.00

475.000

CF  

179.00000

0685 *Concrete Class D 22.300

0.000

601-03000  
 

13,268.5022.300

0.00

22.300

CY  

595.00000

0690 Concrete Class DT (Deck Topping) 0.000

0.000

601-03540  
 

0.000.000

0.00

10.000

CY  

563.00000

0695 Concrete (Patching) 0.220

0.000

601-06100  
 

1,505.020.220

0.00

1.000

CY  

6,841.00000

0700 Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

0.000

EACH

42.00000

0705 Reinforcing Steel (Epoxy Coated) 2,392.000

0.000

602-00020  
 

3,588.002,392.000

0.00

4,300.000

LB  

1.50000

0710 Bridge Rail Type 10R (Special) 0.000

0.000

606-11015  
 

0.000.000

0.00

10.000

LF  

204.00000

0715 *Line Post (Chain Link) 0.000

0.000

607-52900  
 

0.000.000

0.00

32.000

EACH

86.00000

0720 *Fence Chain Link (Special) 0.000

0.000

607-53005  
 

0.000.000

0.00

359.000

LF  

96.00000

0725 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

8.000

GAL 

78.00000

CAT 1,188,415.97140,399.802,471,792.50CURRENT AMT0300 $ $ $



CONTID: C18159R        COLORADO DEPARTMENT OF TRANSPORTATION Page 16

PCN: 18159R-BID   ESTIMATE RUN 10/08/2015

PROJECT: FBR0702-311                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:02:52

CUMULATIVE
AMOUNT

CAT NO0301 0301 F-11-AC Structure 

0730 Removal of Slope and Ditch Paving 1,149.000

0.000

202-00026  
 

21,831.001,149.000

0.00

1,149.000

SY  

19.00000

0735 Removal of Riprap 0.000

0.000

202-00027  
 

0.000.000

0.00

136.000

SY  

124.00000

0740 *Removal of Asphalt Mat (Planing) (Special) 2,715.000

0.000

202-00246  
 

32,580.002,715.000

0.00

2,715.000

SY  

12.00000

0745 *Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

25.000

LF  

44.50000

0750 Removal of Portions of Present Structure (Class 2) 55.000

0.000

202-00453  
 

12,375.0055.000

0.00

55.000

SY  

225.00000

0755 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

268.00000

0760 Removal of Expansion Device 137.000

0.000

202-00504  
 

30,003.00137.000

0.00

137.000

LF  

219.00000

0765 *Removal of Fence 179.500

0.000

202-01000  
 

718.00179.500

0.00

359.000

LF  

4.00000

0770 Sandblasting Reinforcing Steel 86.000

0.000

202-05100  
 

688.0086.000

0.00

86.000

SY  

8.00000

0775 *Removal and Disposal of Paint 1.000

0.000

202-05300  
 

189,850.001.000

0.00

1.000

L S 

189,850.00000

0780 *Embankment Material (Complete In Place) 77.000

75.000

203-00060  
 

9,728.00152.000

4,800.00

295.000

CY  

64.00000
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PCN: 18159R-BID   ESTIMATE RUN 10/08/2015

PROJECT: FBR0702-311                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:02:52

CUMULATIVE
AMOUNT

CAT NO0301 0301 F-11-AC Structure 

0785 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

163.000

CY  

25.00000

0790 Structure Backfill (Flow-Fill) 0.000

4.400

206-00065  
 

897.604.400

897.60

28.000

CY  

204.00000

0795 Water Control 0.000

0.000

208-00400  
 

0.000.000

0.00

1.000

L S 

61,464.00000

0800 *Modify Structure (Special) 1.000

0.000

210-04027  
 

443.001.000

0.00

10.000

EACH

443.00000

0805 *Wildlife Biologist 21.500

0.000

240-00000  
 

1,849.0021.500

0.00

21.500

HOUR

86.00000

0810 Removal of Nests 34.000

0.000

240-00010  
 

8,874.0034.000

0.00

34.000

HOUR

261.00000

0815 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

7.00000

0820 *Environmental Health and Safety Management 0.900

0.000

250-00010  
 

4,098.600.900

0.00

1.000

L S 

4,554.00000

0825 *Monitoring Technician 340.000

0.000

250-00050  
 

28,220.00340.000

0.00

340.000

HOUR

83.00000

0830 *Health and Safety Officer 136.000

0.000

250-00110  
 

12,648.00136.000

0.00

136.000

HOUR

93.00000

0835 *Material Sampling and Delivery 3.000

0.000

250-00120  
 

696.003.000

0.00

3.000

EACH

232.00000
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PCN: 18159R-BID   ESTIMATE RUN 10/08/2015

PROJECT: FBR0702-311                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:02:52

CUMULATIVE
AMOUNT

CAT NO0301 0301 F-11-AC Structure 

0840 *Hazardous Waste Disposal 0.000

0.000

250-00220  
 

0.000.000

0.00

1.000

CY  

906.00000

0845 *Hot Mix Asphalt (Grading SX) (75) 212.850

248.150

403-34701  
 

48,866.00461.000

26,303.90

461.000

TON 

106.00000

0850 *Asphalt Cement Performance Grade (PG 58-28) 11.390

13.030

411-03352  
 

13,650.7824.420

7,283.77

26.000

TON 

559.00000

0855 *Micropile (6 Inch) 0.000

105.000

503-01060  
 

20,160.00105.000

20,160.00

3,045.000

LF  

192.00000

0860 Riprap (Special) 0.000

0.000

506-00010  
 

0.000.000

0.00

600.000

CY  

163.00000

0865 *Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

0.000.000

0.00

186.000

CY  

519.00000

0870 *Alter and Erect Structural Steel 1.000

0.000

509-08010  
 

3,644.001.000

0.00

1.000

L S 

3,644.00000

0875 Temporary Bridge Deck 479.000

0.000

509-08120  
 

53,648.00479.000

0.00

479.000

SF  

112.00000

0880 *Retrofit/Repair Type I 105.000

0.000

509-08201  
 

188,580.00105.000

0.00

105.000

EACH

1,796.00000

0885 *Retrofit/Repair Type II 1.000

0.000

509-08202  
 

1,462.001.000

0.00

1.000

EACH

1,462.00000

0890 *Retrofit/Repair Type III 213.000

0.000

509-08203  
 

228,975.00213.000

0.00

213.000

EACH

1,075.00000
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PCN: 18159R-BID   ESTIMATE RUN 10/08/2015

PROJECT: FBR0702-311                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:02:52

CUMULATIVE
AMOUNT

CAT NO0301 0301 F-11-AC Structure 

0895 *Paint Existing Structure 1.000

0.000

509-90001  
 

106,014.001.000

0.00

1.000

EACH

106,014.00000

0900 *Waterproofing (Membrane) 1,272.000

1,424.000

515-00120  
 

35,722.002,696.000

18,868.00

2,791.000

SY  

13.25000

0905 *Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

594.000

SY  

12.50000

0910 Concrete Sealer (Calcium Nitrite) 128.000

0.000

515-00410  
 

3,968.00128.000

0.00

128.000

SY  

31.00000

0915 Bridge Expansion Device (0-4 Inch) 137.000

0.000

518-01004  
 

36,031.00137.000

0.00

137.000

LF  

263.00000

0915 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-4 INCH) 0.000

0.000

0.000.000

0.00LF  

125.00000

0920 Polyester Concrete End Dam 484.000

0.000

518-02030  
 

86,636.00484.000

0.00

484.000

CF  

179.00000

0925 *Concrete Class D 0.000

0.000

601-03000  
 

0.000.000

0.00

22.000

CY  

595.00000

0930 Concrete Class DT (Deck Topping) 4.930

0.000

601-03540  
 

2,775.594.930

0.00

4.930

CY  

563.00000

0935 Concrete (Patching) 0.440

0.000

601-06100  
 

3,010.040.440

0.00

0.440

CY  

6,841.00000

0940 Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

0.000

EACH

42.00000
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PCN: 18159R-BID   ESTIMATE RUN 10/08/2015

PROJECT: FBR0702-311                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:02:52

CUMULATIVE
AMOUNT

CAT NO0301 0301 F-11-AC Structure 

0945 Reinforcing Steel (Epoxy Coated) 1,912.000

0.000

602-00020  
 

2,868.001,912.000

0.00

4,304.000

LB  

1.50000

0950 Bridge Rail Type 10R (Special) 0.000

0.000

606-11015  
 

0.000.000

0.00

25.000

LF  

204.00000

0955 *Line Post (Chain Link) 0.000

0.000

607-52900  
 

0.000.000

0.00

39.000

EACH

86.00000

0960 *Fence Chain Link (Special) 0.000

0.000

607-53005  
 

0.000.000

0.00

359.000

LF  

96.00000

0965 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

8.000

GAL 

78.00000

1020 Added Item (Square Foot)/ Removal & Disposal of Lead 
Based Paint

102.000

0.000

900-00021  
 

29,340.30102.000

0.00

102.000

SF  

287.65000

1025 Added Item (Square Foot)/ Paint existing structure 102.000

0.000

900-00021  
 

16,384.26102.000

0.00

102.000

SF  

160.63000

CAT 1,237,234.1778,313.272,169,383.44CURRENT AMT0301 $ $ $

CAT NO0400 0400 CONSTRUCTION ENGINEERING BID ITEMS 

0970 Field Office (Class 2) 1.000

0.000

620-00002  
 

51,168.001.000

0.00

1.000

EACH

51,168.00000

0975 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

47,427.001.000

0.00

1.000

EACH

47,427.00000

0980 Sanitary Facility 1.000

0.000

620-00020  
 

3,071.001.000

0.00

1.000

EACH

3,071.00000

CAT 101,666.000.00101,666.00CURRENT AMT0400 $ $ $

$ 5,136,702.47289,587.37$8,547,832.34$CURRENT AMTPROJECT TOTAL


